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Complete Arbor Lakes Parkway

¢ Complete Arbor Lakes Parkway
V——V 03-Aug-18, Jefferson Highway

Activity ID 1 Activity Name Origipal Start Finish ] June 2016 | July 2016 | August 2016
DI¥anon 22 | 29 12 [ 19 | 26| 03 10 17 24 { 31 07 [ 14 BT
anle Grove 2016 Stree 0 2 : VPr—— — : : ¥ 22-Au
0} 23-May-16 ¢ Mobilization '
, TR 7 0\ 53 Mayi16. = . ¥:30-Jun-16, PHASE 1
{ " PH1 - 1000] Install Traffic Control 123 May-16  |23-May-16 |B Install Traffic Control | E
: PH 1- 1010| Remove Bit Pavement 5| 23-May-16 30-May-16 | SRS Rémove Bit Pavement
2 PH 1 - 1020] Remove Curb & Gutter 5(26-May-16 02-un-16 | _ “Remove Curb & Gutter T SRR i
: PH 1 - 1030 Lower Utilities 3} 26-May-16 31-May-16 EE===Em ;Lower Utilities :
PH 1 - 1040{ Common Excavation 5{ 31-May-16 07-Jun-16 _ Common Excavation E
: PH 1 - 1050| Aggregate Base 5} 02-Jun-16 09-Jun-16 ;IS Aggregate Base : :
| PH1-1060] Curb & Gutter 7/ 06-Jun-16 14-Jun-16 [ Curb & Gutter
I PH1-1070] Concrete Drives 3] 14-Jun-16 17un-e | B Concrete Drives R e e e e e e
PH 1 - 1080 Bituminous Base Course 2{17-Jun-16 21-Jun-16 [ Bituminous Base Course
b PH 1 - 1090 Mill Bituminous Surface 1]21-Jun-16 22-Jun-16 é Bl Mill Bituminous Surfacé
.i_ PH 1 - 1110 | Turf Restoration 3] 21-Jun-16 24-Jun-16 : EZZT0 Turf Restoration
3 PH 1 - 1100 Raise Utilities 5{22-Jun-16 29-Jun-16
‘;. PH 1 - 1120} Bitumninous Wear Course 1} 29-Jun-16 30-Jun-16 umninous Wear Course T
3 PH1-1130 Complete Phase 1 4] 30-Jun-16 iComplete Phase 1
: T T e : T %A ; ¥ 22-Au
[ PH2- 1000] Install Traffic Conirol 30-Jun-16 | 01-Jul-16 j ﬁ Install Traffic Control
PH 2 - 1010] Remove Bit Pavement 8 01-Jul-16 12-Jul-16 | TSI Remove Bit Pavement
- PH 2 - 1020| Remove Curb & Gutter 10 05-Jul-16 18-Jul-16 : S == Remove Curb &Gutter T
£ PH 2 - 1030{ Lower Utilities 5} 06-Jul-16 12-Jul-16 [N  Lower Utilities
_é‘ PH 2 - 1040 Common Excavation 7| 08-Jul-16 18-Jul-16 : IR Common Excavation
I PH 2 - 1050| Aggregate Base 7{12-Jul-16 21-Jul-16 IR Aggregate Base :
PH 2 - 1060} Curb & Gutter 71 18-Jul-16 27-Jul-16 : N  Curb & Gutt’er
PH 2 - 1070 Concrete Drives 3| 27-Jul-16 200u-16 | T T e s e e e ] T e Condrete Drives T
PH 2 - 1080 Bituminous Base Course 3| 01-Aug-16 03-Aug-16 .
PH 2 - 1090} Mill Bituminous Surface 1| 03-Aug-16 04-Aug-16 : B Mill Bituminous Surface
PH 2 - 1110 | Turf Restoration 7| 03-Aug-16 12-Aug-16 i =1 TurfRestoration
PH 2 - 1100 | Raise Utilities 10| 04-Aug-16 18-Aug-16 N Raise Ulilities
PH 2 - 1120 | Bitumninous Wear Course 3{18-Aug-16 22-Aug6 | T N S e T ) Bitum
PH 27730 Compete Phase 0 22-Aug-16 # Comp
- - - - o ; . \Zjagdu ‘1‘!3:‘; ! v v 29-Ju!-16‘ Arbor Lakes Parkway
Sawcumng B|tum|nous Pavemnent 1{21-Jul-16 22-Jul-16 [ Sawcutting Bituminous Payement
AL-1010 |Repair GV Box 2{22-Jul-16 26-Jul-16 : E=—=== Repair GV Box
AL-1020 | Milling Bituminous Surface 1] 26-Jul-16 27dus | T T e e me————— e £ T e B3 Milling Bituninous Surface T
o AL - 1030 | Bituminous Wear Course 1127-Jul-16 28-Jul-16 : = Bitumino:Us Wear Course
Permanent Striping 14 28-Jul-16 29-Jul-16 : : EJ Permanent Striping
0 : ]
4 ]

"~ JH- 1000 Sawcutting Bituminous Pavement 1| 29-Jul-16 29-Jul-16 '""""""""""""""""'""""'"""""'"'"'""""""""""'"Ei"ééi&éhit]h'g'és]idr'ﬁlh'édé'ﬁé'v'érﬁéﬁ{ """"""""""""""""""""""
JH-1010 | Milling Bituminous Surface 1} 01-Aug-16 01-Aug-16 : ‘B Milling Bituminous Surface
JH-1020 |Bituminous Wear Course 1} 01-Aug-16 02-Aug-16 : i 3O Bituminous Wear Course
JH-1030 | Permanent Striping 1} 02-Aug-16 03-Aug-16 i [EJ Permanent Striping
& JH - 1040 | Complete Jefferson Highway 0 03-Aug-16 @ Complete Jefferson Highway
“irest B e e 70 16 Tl ==~ ¥ 01-Jul-16, Firestation#4 I
FS4.1000 | Install Trafic Control- 1]08-Jun-16 10-Jun-16 &1 Install Traffic Control
FS4- 1010 | Remove Bit Pavement/ Curbs 1/ 10-Jun-16 '13-Jun-16 Remove Bit Pavement / Curbs
i FS4- 1020 | Common Excavation 1]13-Jun-16" 14-Jun-16 2 Common Excavation
§ FS4- 1030 | Aggregate Base 2{16-Jun-16 17-Jun-16 : 0 Aggregate Base :
FS4- 1040 | Curb & Gutter 3{21-Jun-16 24-Jun-16 Curb & Gutter
d FS4- 1050 | Concrete Drives 1}24-Jun-16 27-Jun-16 =) Concretp Drives
F84- 1060 |{ Bituminous Base Course 1}27-Jun-16 28-Jun-16 ; =] BI‘UrT?InOUS Base Course :
FS4- 1070 |Raise Utilities 2}28-Jun-16 30-Jun-16 E {Raise Utilities
FS4- 1080 | Turf Restoration 1128-Jun-16 29-Jun-16 Turf Restoration
FS4-1090 | Bitumninous Wear Course 1/30-Jun-16 R ¥ . & s ES Bitumninous Wear Course T . T T
FS4- 1100 | Complete Firestation #4 0 01-Jul-16 ,0 Complete Firestation #4
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